COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2020

ESTI MATE SUMVARY 14: 10: 44
CONTI D C23530 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23530- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.5 DAYS TIVE ALLOW 92 WORK DAYS
MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:  51.63 ORI G TI ME ALLOW 92 WORK DAYS
PROJECT NO. C0080- 038
MESA COUNTY ADA RAMPS PH 3
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 12/ 22/ 2020 DATE TI ME STARTED 10/12/2020
P.O. Box 4768 DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 12/ 2020
DATE AWARDED 08/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 16/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 10/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 802, 626. 15 PARTI Cl PATI NG $ 11, 000. 00 $ 8, 000. 00
AWARD PRQJECT AMT:  $ 745, 000. 00 NON- PARTI CI PATI NG 429, 613. 82 143, 764. 76
PERCENT COMPLETE: 54. 90% TOTAL EARNI NGS 440, 613. 82 151, 764. 76
FUNDS AVAI LABLE: $ 362, 012. 33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 440, 613. 82 151, 764. 76
TOTAL CLAI VS $ 0.00 RETAI NAGE -11,175.00 -3,575.18
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 429, 438. 82 148, 189. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 429, 438. 82 148, 189. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 148, 189. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23530-BI D ESTI MATE RUN 12/ 22/ 2020
PRQIECT CC080- 038 ESTI MATE NO. 0003 14:10: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 210-01000 Reset Fence 33.000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0065 210-02804 *G&inding: Sidewal k and/ or Curb Ranp Repair 231. 000 13. 000
LF 79. 000 2,923.00
37.00000 92. 000 3,404. 00
0070 210-04010  *Adjust Manhol e 3. 000 2.000
EACH 1. 000 300. 00
300. 00000 3. 000 900. 00
0075 210- 04050 *Adj ust Val ve Box 11. 000 6. 000
EACH 5. 000 2,000. 00
400. 00000 11. 000 4,400. 00
0080 213-00067 Rock Miul ch (Weed Free) 400. 000 0. 000
SF 303. 000 3, 030. 00
10. 00000 303. 000 3, 030. 00
0085 250-00010 Environnental Health and Safety Managenent 1. 000 0. 500
LS 0. 250 4,375. 00
17, 500. 00000 0. 750 13, 125. 00
0090 250-00050 Moni tori ng Techni ci an 44.000 20. 000
HOUR 14. 000 1, 540. 00
110. 00000 34.000 3, 740. 00
0095 250-00110 Heal th and Safety Officer 40. 000 20. 000
HOUR 10. 000 350. 00
35. 00000 30. 000 1, 050. 00
0100 304-06007  *Aggregate Base Course (Cl ass 6) 100. 000 3. 000
cy 9. 000 450. 00
50. 00000 12. 000 600. 00
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 75. 000 32.090
Sy 8. 730 174. 60
20. 00000 40. 820 816. 40
0110 412-00600 *Concrete Pavenent (6 Inch) 58. 000 27.750
Sy 21.820 2,618. 40
120. 00000 49.570 5, 948. 40



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23530-BI D ESTI MATE RUN 12/ 22/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0003 14:10: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 338. 000 146. 330
SY 110. 880 9, 203. 04
83. 00000 257.210 21, 348. 43
0125 608-00010 *Concrete Curb Ramp 1, 603. 000 752. 210
SY 282.620 39, 849. 42
141. 00000 1, 034. 830 145, 911. 03
0130 608-00015 *Det ect abl e War ni ngs 278. 000 16. 000
SF 118. 000 5, 310. 00
45. 00000 134. 000 6, 030. 00
0135 609-20010 *Curb Type 2 (Section B) 7.000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 609-21010 *Curb and Gutter Type 2 (Section |I-B) 32. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0145 609-21011 *Curb and CGutter Type 2 (Section I-M 7.000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 609-21020 *Curb and CGutter Type 2 (Section Il-B) 272.000 174. 650
LF 88. 840 3,464.76
39. 00000 263. 490 10, 276. 11
0155 610-00030  *Medi an Cover Material (Concrete) 76. 000 0. 000
SF 65. 000 1,625.00
25. 00000 65. 000 1, 625. 00
0160 613-07002 *Type Two Pull Box 9. 000 3. 000
EACH 2.000 1, 600. 00
800. 00000 5. 000 4, 000. 00
0165 626-00000  *Mbbilization 1. 000 0.232
LS 0. 155 23,732.21

153, 111. 00000 0. 387 59, 253. 96



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23530-BI D ESTI MATE RUN 12/ 22/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0003 14:10: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01114  *Public Information Managenent (Tier V) 152. 000 75. 000
DAY 31. 000 775. 00
25. 00000 106. 000 2, 650. 00
0175 627-30411 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 20. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0180 629-01065 Survey Monument (Type 5S) 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0185 630- 00000 Fl aggi ng 775. 000 285. 250
HOUR 240. 000 720. 00
3. 00000 525. 250 1,575.75
0190 630-00007 Traffic Control Inspection 50. 000 16. 000
DAY 17. 000 510. 00
30. 00000 33. 000 990. 00
0195 630-00012 Traffic Control Managenent 85. 000 32. 000
DAY 18. 000 9, 000. 00
500. 00000 50. 000 25, 000. 00
0200 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0205 630-80340 Pedestrian Barricade (ADA) 1, 200. 000 495. 500
LF 0. 000 0. 00
15. 00000 495. 500 7,432.50
0210 630-80341 Construction Traffic Sign (Panel Size A) 50. 000 4.000
EACH 0. 000 0. 00
15. 00000 4.000 60. 00
0215 630-80342  Construction Traffic Sign (Panel Size B) 70. 000 31. 500
EACH 0. 000 0. 00
15. 00000 31. 500 472.50
0220 630-80355 Portabl e Message Sign Panel 6. 000 2.000
EACH 0. 000 0. 00

7,500. 00000 2.000 15, 000. 00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23530-BID ESTI MATE RUN 12/ 22/ 2020
PRQIECT CC080- 038 ESTI MATE NO 0003 14:10: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 1.000 200. 00
200. 00000 1. 000 200. 00
0230 630-80380 Traffic Cone 150. 000 65. 000
EACH 0. 000 0. 00
1. 00000 65. 000 65. 00
0235 630-80393  Stackable Vertical Panels 120. 000 23.000
EACH 15. 500 775. 00
50. 00000 38. 500 1, 925. 00
0240 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70111 Project First Program Project First Program 5, 000. 000 2,470. 000
FA 0. 000 0. 00
1. 00000 2,470. 000 2,470.00
0255 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 900- 00006 Added Item (Dol lar)/ CMO # 2 Price Reduction -548. 850 -548. 850
(Concrete)
DOL 0. 000 0. 00
1. 00000 -548. 850 -548. 85
CAT 0200 CURRENT AMT $ 791,626.15% 143,764.76$  429,613. 82
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

CONTI D: C23530
PCN: 23530-BID ESTI MATE RUN 12/ 22/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0003 14:10: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 900-00014 Added Item (Lump Sum)/ CMO # 3 Office Space 8, 000. 000 0. 000
LS 8, 000. 000 8, 000. 00
1. 00000 8, 000. 000 8, 000. 00
CAT 0400 CURRENT AMT $ 11, 000.00 $ 8,000.00 % 11, 000. 00

PRQJECT TOTAL CURRENT AMI $  802,626.15$% 151,764.76 $ 440, 613. 82



